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CAPITAL PROJECT
REPORT

PROJECT INFORMATION

Project Name

CROSSTRAIL BOULEVARD - SEGMENT A2

Project Description

The project entails the design and construction of Crosstrail Boulevard Segment A2.
Segment A2 is from Claudia Drive to Sycolin Road. Crosstrail Boulevard is proposed as
a four lane divided highway.

Project Type

Roads & Bridges

Project Phase Funding

Design Phase, Construction Phase

Program Department Contact

Melissa Tello, DTCI 703.737.8054 Melissa.Tello@loudoun.gov

DTCI Contact

Kent Marrs, DTCI 571.258.3182 Kent.Marrs@loudoun.gov

Election District

Catoctin

Supervisor

Higgins

PROJECT BUDGET & SCHEDULE

Budget” Project Phases
Design $1,594,000 % Com pletion
Construction $18,164,500
FFE $0
Total Project Cost: $19,758,500

Project Phase Progress:

Construction Phase 0%

Land, Easement, ROW Phase 90%

909 Design Phase Segment
100%

Design Phase Segment 100%

100%
Land, Easement, ROW

Construction Phase 0% 0% Phase 90%

FFE Phase N/A 0% 20% 40% 60% 80% 100%
Construction Completion: Summer 2018

Project Revenue(s)*

Lease Revenue Financing $18,164,000

NVTA 70% Local Funds $1,594,500

Revenue Total $19,758,500

Project Status Update:

In this quarter, the land acquisition process continued and two additional property acquisitions are being finalized. Settlements will be
completed next quarter, but this will not impact the project schedule. Also in this quarter, the construction contract with Fort Myer
Construction Corporation in the amount of $15,672,564.60 was executed and Notice to Proceed was issued on June 9, 2015, and a
Ground Breaking Ceremony was held on June 30, 2015. In the next quarter, mass excavation will begin and continue for approximately
the first year of construction. The construction duration is planned for 34 months.

*Design budget for Segment A2 was funded in Segment Al.
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